GOVERNMNET OF ANDHRA PRADESH

ABSTRACT

Water Resources Department - Pula Subbaiah Veligonda Project – Package No.IV – Closing of Kakarla gap by construction of NOF, Excavation of link canal and part of EMC together with distributory system including construction of CM & CD works to create an IP of 47,500 acres on EPC turnkey system and Construction of Box Culvert @ Km.41.500 of Eastern Main Canal crossing Guntur – Nandhyal Railway line @Km 184/5 – Deletion from the scope of EPC agency and Administrative sanction for the balance amount of Rs.48,53,40,204/- – Orders –Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No. 66 **Dated: 03-02-2020**

Read the following:-

1. From the Chief Engineer & DWRO, Prakasam Letter No. CE& DWRO/ PKM Dist/OGL/DEE.I/AEE.2/42/2005/VGP/P-IV/Vol.13/559 dated: 18.05.2019.
2. Govt., Memo.No.ICD01-MJIR/159/2019-Projects.II-1, dated: 24.07.2019.
3. From the Chief Engineer & DWRO, Prakasam Letter No.CE& DWRO/ PKM Dist/OGL/DEE.1/AEE.3/VGP/PKG.IV/Vol.1207, dated: 19.11.2019.

ORDER:

In the references 1st and 3rd read above, the Chief Engineer (Projects), Ongole while explaining the circumstances, duly submitting the Observations & recommendations of the Joint Meeting of SLSC & IBM Committee on the above subject, has requested the Government to accord necessary approval for further necessary action on the following:

1. Deletion of Railway crossing work at Km.41.500 of Eastern Main Canal from the scope of agency of Package-IV of Pula Subbaiah Veligonda Project with a value of Rs.14,37,614/- after applying tender discount of (-) 10.067% on IBM value of Rs.15,98,539/- for this item of work including L.S. Provisions.

2. To accord administrative sanction for the balance amount of Rs.48,53,40,204/- arrived duly recovering the already sanctioned amount of Rs.15,98,539/- (i.e., Rs.48,69,38,743/- (-) Rs.15,98,539/- = Rs.48,53,40,204/-) to deposit the same amount to the Railway Authorities or construction of Railway bridge in terms of deposit work.

2) Government after careful examination, hereby permit the Chief Engineer (Projects), Ongole for taking further necessary action on the following works, with the condition that the Chief Engineer (Projects), Ongole shall ensure that the overall administrative sanction should not exceed…

1. Deletion of Railway crossing work at Km.41.500 of Eastern Main Canal from the scope of agency of Package-IV of Pula Subbaiah Veligonda Project with a value of Rs.14,37,614/- after applying tender discount of (-) 10.067% on IBM value of Rs.15,98,539/- for this item of work including L.S. Provisions.

2. To accord administrative sanction for the balance amount of **Rs.48,53,40,204/-** (Rupees forty eight crore fifty three lakh fourty thousand and two hundred four only) arrived duly recovering the already sanctioned amount of Rs.15,98,539/- (i.e., Rs.48,69,38,743/- (-) Rs.15,98,539/- = Rs.48,53,40,204/-) to deposit the same amount to the Railway Authorities or construction of Railway bridge in terms of deposit work.

3) The Chief Engineer (Projects), Ongole shall take necessary action accordingly.

4) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.FIN01-FMU0PC(WR.2)/128/2019-FMU-WR.II Computer No.927847, dated:01.01.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVT

To
The Chief Engineer (Projects), Ongole.

Copy to:

The P.S to Hon'ble Minister for Water Resources.
The P.S to Special Chief Secretary to Government (WRD).
The Finance (FMU-WR.II) Dept.,
The Accountant General, A.P., Vijayawada.
The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.
Sf/Sc.

// FORWARDED :: BY ORDER //

SECTION OFFICER